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Name Description of Project

Fiscal Year

Appropriated Appr. Fund Funding Sources  Appropriation 

 Expenditures-

to-Date 

 Obligated

Funds 

%

Completed Progress of Work

Estimated

Completion

Date

FY 2009 9DA PBF  $       130,677,500  $       130,677,500  $                        -   100%

FY 2012 91A RIIF  $           5,155,077  $           5,155,077  $                        -   100%

FY 2013 91A RIIF  $         16,269,124  $         16,269,124  $                        -   100%

FY 2013 3AA RC2  $           2,000,000  $           2,000,000  $                        -   100%

FY 2014 91A RIIF  $           3,000,000  $           3,000,000  $                        -   100%

 $       157,101,701  $       157,101,701  $                        -   

FY 2009 9QA RBC  $         47,500,000  $         47,500,000  $                        -   100%

FY 2012 90A RIIF  $         14,761,556  $         14,761,556  $                        -   100%

FY 2012 9QA RBC  $           4,430,952  $           4,430,952  $                        -   100%

FY 2013 90A RIIF  $         14,170,062  $         14,170,062  $                        -   100%

FY 2013 9ZA General  $         11,200,000  $         11,200,000  $                        -   100%

FY 2014 90A RIIF  $         15,569,040  $         15,569,040  $                        -   100%

 $       107,631,610  $       107,631,610  $                        -   

FY 2009 9BA RIIF  $           1,000,000  $           1,000,000  $                        -   100%

FY 2009 9CA RIIF  $              500,000  $              500,000  $                        -   100%

FY 2010 9CA RIIF  $           1,750,000  $           1,750,000  $                        -   100%

FY 2011 9CA RIIF  $              322,500  $              322,500  $                        -   100%

FY 2011 9SA RBC  $           2,200,000  $           2,200,000  $                        -   100%

FY 2012 9CA RIIF  $           4,500,000  $           4,500,000  $                        -   100%

FY 2013 9CA RIIF  $           1,000,000  $           1,000,000  $                        -   100%

FY 2014 9CA RIIF  $              200,000  $              200,000  $                        -   100%

 $         11,472,500  $         11,472,500  $                        -   

CBC 5th District

For costs associated with CBC 5th District major 

maintenance to keep up with  infrastructure needs 

and ongoing operations. FY 2016 6CA RIIF Funded entirely by RIIF for Major Maintenance

 $              500,000  $              321,057  $              178,943 64%

Fort Des Moines had concrete work, gutter replacements, and installed card 

readers, faucets, camera system, condenser fan motor, replacement boiler, 

and replacement compressor parts.  Fresh Start Women's Facility had a 

roof replacement, new shed, gutter repairs, and installed new camera 

system, card readers, and down spouts.  Washington Avenue removed 

stepping stones and had new sidewalks done, as well as installed new 

generator, server room wiring and ceiling work, new fiber build and circuit 

installs, and new AC unit for IT server room.

June 2018

CBC 3rd District

For costs associated with CBC rd District major 

maintenance to keep up with  infrastructure needs 

and ongoing operations. FY 2017 7AA RIIF Funded entirely by RIIF for Major Maintenance

 $              150,000  $              150,000  $                        -   100% Repaired and replaced HVAC system, replaced blower motors in North 

hallway and North conference room, repaired water leaks and replaced 

blower motor and wheel at entry on 2nd floor, and also replaced motor in 

North hall on 1st floor.

June 2017

Iowa State Penitentiary

Funded 13% by FY 2009 RIIF, 15% by FY 2010 RIIF, 3% by 

FY 2011 RIIF, 19% by the FY 2011 RBC Fund, 39% by FY 

2012 RIIF, 9% by FY 2013 RIIF and 2% by FY 2014 RIIF.

For costs associated with project management, 

architectural and engineering to remodel the Iowa 

Correctional Institution for Women and to replace 

the Iowa State Penitentiary.

Project Management June 2017

ICIW Expansion For costs associated with the remodel and 

procurement of furniture, fixtures and equipment 

for the Iowa Correctional Institution for Women.

Funded 44% by the FY 2009 RBC Fund, 4% by the FY 2012 

RBC Fund, 14% by FY 2012 RIIF, 13% by FY 2013 RIIF, 

15% by FY 2014 RIIF and 10% by the FY 2014 General 

Fund.

Funded 83% by the FY 2009 Prison Bonding Fund, 3% by FY 

2012 RIIF, 11% by FY 2013 RIIF, 1% by the Endowment for 

Iowa’s Health Restricted Capitals Fund and 2% by FY 2014 

RIIF.

For costs associated with the construction and 

procurement of furniture, fixtures and equipment 

for the new Iowa State Penitentiary.

Project management for Iowa State Penitentiary and Iowa Correctional 

Institution for Women is completed

Building P (Programming, Vocational Training, Education, Gym, and 

Library) is completed and occupied. Building Z is completed. Building Y 

(Minimum Live Out - MLO) and addition is completed.

The geothermal mechanical system corrections have been completed and 

commissioned as of December 12, 2014.  The smoke control systems in 

Buildings 1, 2 & 3 were completed as of July 31, 2015 and Building 4 was 

completed as of October 12, 2015.  The transition to the new Iowa State 

Penitentiary occurred on August 1, 2015.  Humidity issues in Buildings 1, 

2, 3, 4, 7 & 8 have been addressed and completed.  Project was 

completed and reverted left over money in amount of $44,470.54

June 2017

June 2017

Note: DOC does not have anything to report for FY 2017 regarding Environment First Fund (EFF), Revenue Bonds Capital II Funds (RBC2), Vertical Infrastructure Fund (VIF) or Restricted Capital Fund (RCF).


